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Abstract This paper focuses on the what and why of measurement in software
development, and the impact of the context of the development organization or of specific
projects on approaches to measurement, analysis, and control. It also presents
observations on contextual issues based on studies of the major Japanese software
producers.
1 Introduction
This paper focuses on the what and why of measurement in software development, and the impact of the context
of the development organization or of specific projects on approaches to measurement, analysis, and control. It
begins by discussing three basic questions: (1) Why do we measure? (2) What is it we want to know? And (3)
how does the context affect the ability to measure? The second section presents observations on contextual issues
based on my ongoing study of the Japanese 131. This paper also relies heavily on extensive interviews conducted
at Hitachi, Fujitsu, NEC, and Toshiba during May, August, and September 1992.
2 Basic Questions
Why we measure aspects of the software development process and conduct analytical exercises or experiments, as
well as what we try to do with this information, depends very much on who is doing or requesting the measuring
and analysis. There already exists a broad literature on technical aspects software measurement and the relationship
to process management, which will hot be reviewed here 1, 2, 5, 61. In general, firms as well as academic
researchers measure software activities and outputs across the development life-cycle to facilitate the following:
(1) development planning and control, for particular projects; (2) learning and improvement, about products, the
development process, planning and control methods, customer preferences, or to validate what is measured; and
(3) bench-marking, consisting of comparisons of products, projects, or organizational performance. Managers
generally use bench-marks to establish baselines for control or improvement, or for competitive analysis.
These categories of planning and control, learning, and bench-marking may seem obviously essential to
every organization. Yet most industrial software projects operate under severe delivery time and budget constraints,
suffer from shortages of good technical or managerial personnel, or have to cope with top managers or customers
who do not fully understand the problems inherent in software development. For example, all but the very simplest
planning, measurement, analysis, experimentation, and feedback activities require specific allocations of time and
people. These allocations will not happen spontaneously within firms because they drain resources from current
projects and primarily provide benefits only over the course of multiple projects. It is useful, then, to think about
what we measure in software development in terms of who is measuring and what functions these groups normally
perform. There are at least five relevant functions to consider:
_I _ II
(1) top management control and resource allocation;
(2) project management and internal project QA;
(3) independent inspection and QA;
(4) marketing and customer QA;
(5) process R&D.
2.1 Top Management Control and Resource Allocation
Top management in a firm -- that is, management above the project level, such as division-level managers or senior
executives -- usually requests a set of relatively coarse data that indicate the status of major projects and how
company divisions are allocating resources. These kinds of measures are too coarse to be useful for direct learning
about processes or products, and do not help very much in managing projects more effectively.
Nonetheless, managers request such data for a variety of reasons. These include high-level purposes of
control (such as management of multiple projects), performance comparisons (projects with other projects, divisions
with other divisions, yourself with industry standards or competitors), or identification of major trends (such as
increases in system size or changes in the mix of products). This information is useful, therefore, for creating a
high-level picture of how an organization is utilizing its resources, and how resource needs are evolving. Top
managers then need to adjust to changes or make policies and major resource-allocation decisions that could
eventually affect software planning and control as well as learning activities.
2.2 Project Management and Internal Project QA
Project managers, including sub-project leaders or managers in software organizations organized by product
departments and functions rather than by projects only, measure the development process primarily to know how
long it takes to build, review, and test particular kinds of systems with teams of given skill levels. More
specifically, project managers need enough information to formulate estimations, make plans, and then monitor
current projects. They need to be able to recognize problems before projects are finished, and need sufficient
information to make adjustments in the project team, in tools or processes, in product requirements, or in the
schedule and budget, or they may want to alert senior management (and sometimes customers) in extreme cases of
problems.
The kinds of data collected at organizations with good reputations for process and quality control can be
quite simple. Table 1 presents an example of data items from NEC, this time from the Basic Software Division.
The items listed are comparable to what Hitachi, Fujitsu, and Toshiba collect in their better development divisions
[3], as well as to what the Software Engineering Institute [5] recommends (which is based heavily on IBM practices
in its better divisions). Some companies, particularly for applications projects, add items such as percentage of
design structures or lines of code reused (including minor changes). Hitachi also includes more data on personnel
backgrounds and skill levels.
Table 2 contains another example of more detailed process data that relates to progress and comparisons
of the quality assurance process, and shows how these data are used in NEC's Switching Systems Division. Of
particular note is that NEC tries to measure quality as well as the progress of reviews quantitatively even in a phase
(specifications) where progress is difficult to quantify. Management also has used historical data on comparable
projects to establish baseline or model values' for the various quality indicators as well as for "control boundaries."
If actual values fall below or beyond the model values, this requires a specific manager to authorize or take a
specific action.
2.3 Independent Inspection and QA
Why and to what degree independent inspection departments (including QA or software-engineering departments
responsible for quality control and process issues) measure characteristics of the software development process or
of software products depends on the scope of their responsibilities and their authority relative to project managers.
Many software organizations have no independent inspection or third-party reviews, no independent QA or
1
------·--·--·--)--sr   II
Table 1: Process-Control Data Items in NEC Basic Software Division
1. Requirements Analysis/Definition Process
-- estimated date of completion of each process phase
-- estimated program size
-- estimated man power
-- person in charge of development and years of experience
-- language in use
-- development form (new development/modification/division transplant)
-- difficulty level of development [type of program]
2. Functional Design Process
-- completion date
-- actual man power used and break-down by persons in charge
-- difference between the standard times and the man power used
-- quantity of functional specifications and revision history
-- scale of design review (number of workers/time) and the number of corrections
3. Detailed Design Process
-- completion date
-- actual man power used and break-down by persons in charge
-- difference between the standard times and the man power used
-- . quantity of design specifications and revision history
scale of logic inspection (number of workers/time) and the number of corrections
4. Coding Process
-- completion date
-- actual man power used and break-down by persons in charge
difference between the standard times and the man power used
-- the development size
-- detailed information for each program to realize functions
-- scale of code inspection (number of workers/times) and the number of corrections
5. Unit Test/Function Test Process
-- number of test cases to be executed
target bugs to be detected
- required man power
-- number of test cases executed previously in a certain period of time
-- number of bugs detected previously in a certain period of time
- man power used in the past
6. System Test Process
- number of test cases to be executed
- target bugs to be detected
- required man power
- number of test cases executed previously in a certain period of time
- number of bugs detected previously in a certain period of time
- man power used in the past
Source: [3] p. 304, taken from [8] pp. 3-9
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Summary of Other Phase Indicators, Model Values, and Control Boundaries
Quality Indicator Model Value
Design Phase
Design Sheets Volume 50pp/KL
(# of Design Sheets/Total estimated LOC)
Review Coverage Rate 70 %
(# of pages reviewed/Total # of design sheets)
Review Manpower Rate 10%
(Review Work-Hours/# of Design Work-Hours)
Bug Count 0.4/page
(# of serious comments in review items/
# of pages reviewed)
Coding Phase
Review Coverage
(# of source lines reviewed/total est. LOC)
Review Manpower Rate
(Review Work-Hours/Coding Work Hours)
Bug Count
(Detected bugs/total est. LOC)
Unit Test Phase
Test Items Selection Rate
(Test items/total est. LOC)
Trace Comprehensiveness Rate
(Items Traced in Desk-Top Debugging/
Estimated items to be found)
Review Manpower Rate
(Review Work Hours/Unit Test work hours)
Bug Count























Test Items Selection Rate 8/KL +/- 50 %
(Test items/total est. LOC)
Bug Count 4/KL + /- 30%
(Bugs detected/total est. LOC)
System Test
Test Items Selection Rate 30 -30%
(# of test items)
Bug count 1/KL + - 30 %
(detected bugs/total est. LOC)
Source: [7]
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engineering departments; project members (alone or with customers) make all decisions on methods and tools, and
conduct, if there is time, their own final reviews, final testing, and other QA activities. In other organizations, QA,
inspection, or engineering staff departments exist to help or make sure projects do what they are supposed to do,
but even they exist in a spectrum from weak' to strong."
There are ways to measure how centralized are independent inspection or QA activities, or, alternatively,
how time-consuming are process-control and QA activities. Possible measures include (I) percentage of project
manpower or time planned for project management as well as for quality-assurance activities (the latter may include
reviews, configuration management, test management, post-release quality assurance, or problem-solving meetings);
(2) to what extent independent personnel from a QA, inspection, or engineering department actually become
involved in monitoring and improving the quality of the development process, and (3) to what extent an independent
QA or inspection department can and does hold up the shipment of major projects if the manager of this department
feels the quality of the final product is inadequate.
In organizations with little process-control or QA activities, there usually are only a few staff hours
dedicated to outside reviews and independent inspection or QA tasks. Inspection and QA personnel may also not
be software experts or even engineers. Their primary role is to collect numbers, such as numbers of defects found
in testing or reported by customers, or review documents, to give project management and upper management no
more than a coarse indication of how the development organization is doing and how projects are proceeding. If
top management instructs project managers to devise tactics and policies to improve quality on the dimensions
measured, QA or engineering departments might get involved in planning quality-improvement activities. Weak
QA or inspection departments, however, generally do not have the technical expertise, respect from development
personnel, or the data to become important mechanisms for learning and then transferring knowledge about quality
and process improvement within or across projects.
Japanese organizations with strong' centralized process-control and QA functions include the basic
software divisions of Hitachi, Fujitsu, and NEC, and the applications divisions of Hitachi and Toshiba. These
companies generally devote from 3 % to 10%G of project manpower to QA and inspection activities, depending on
the type of system and the project characteristics. Independent staff for inspection or QA, or QA sections within
software engineering departments, are thus relatively large. They also have broad responsibilities, extending from
monitoring the quality of the development process, to validation of metrics, to evaluating the quality of the final
product and reserving the rights of final approval for shipment.
Managers of large QA or inspection departments and their staff are a combination of experienced engineers
and specialists in testing, process management, and quality assurance. In Hitachi, for example, personnel in these
strong departments may become integral parts of projects and participate actively in reviews, perform checks
throughout the development process, classify problems, help project members with examples from other projects,
become heavily involved in training personnel to spread expertise and process knowledge, and even take charge of
final testing for some kinds of systems or do product testing to mimic customer situations. The Hitachi QA
departments are also responsible for interfacing with customers and assuring follow-up solutions to quality problems
ranging from major faults that cause system crashes to more subtle design issues such as those affecting ease of use
or man-machine interfaces (Table 3). These broad responsibilities obviously require various kinds of data on the
development process and on the software products themselves. In the Japanese firms, these data again usually take
the form of numerous simple but quantified and complementary metrics, as in Tables I and 2. The Japanese also
use subjective or soft' data, such as comments in review meetings.
Major questions that need to be answered are how necessary and cost-effective are independent QA,
inspection, or testing activities; When, and to what extent, can project members manage themselves and build-in'
quality from the very beginning of the development process, with no one looking over their shoulders or checking
·their work independently? There is another way to look at these kinds of measures: Are large, strong QA
departments or large percentages of time devoted to QA activities signs of a good process or a poorly controlled
or perhaps an immature process? The software industry needs more data as well as more organizational case studies
to answer these questions.
2.4 Marketing and Customer QA
Some marketing departments in companies, and independent market research organizations, including industry
organizations and trade publications, collect detailed data about items such as prices or, more usefully, customer
6
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Table 3: Activities of a "Strong" Independent QA Department
Managed by Respected Software Development, Testing & QA Experts
Responsible for Collecting & Analyzing Quality Data from Multiple Projects &
Customers
Active Participation in Reviews Through Checklist Analysis & Discussion of
Problems in Other Projects
Independent Testing of Final Products
Formal Approval Over Shipment
Participation in Defining Methods, Tools, Procedures
Participation in Training
Responsible for Meeting with Customers on Quality Problems to Ensure Follow-
Up
Classification of Problems From All Phases of Development
Dissemination of this Knowledge Through Reports, Training, Review Checklists
& Discussions, Project Procedures, New Tools & Methods, etc.




reactions to software products and to company performance in various aspects of the software development process.
Table 4 contains an example of such data collected by Nikkei Computer, Japan's leading computer-industry journal.
The immediate purpose of this data-gathering for company marketing departments is internal bench-
marking, which provides a source of information to improve products and operations. Public compilations of these
kinds of data are also for bench-marking, but for comparing performance across multiple firms or products, and
usually for the benefit of consumers, who then have more information that they can use to choose among vendors.
Whatever the source of the data, analyses of customer satisfaction can provide important information to marketing
and QA departments, top management, and development departments on whether the company is doing well
compared to competitors and meeting the needs of customers, as opposed to performing well or not on more
technical dimensions of the software-development process, such as project progress and estimation accuracy, bug
detection and correction, testing coverage, and the like (which may and often are related to customer satisfaction).
For these data to be most useful, they should relate characteristics of the software products or services to the
development or systems engineering process, although few firms have yet to do such sophisticated analyses.
2.5 Process R&D
Increasing numbers of software organizations now have process analysis or auditing activities as well as a process
R&D function. The latter consists of a group of people who do not have project responsibilities but whose primary
job is to learn and transfer knowledge, if possible. They analyze project performance and needs, develop and
evaluate new metrics, tools, and methods, they may help introduce these technologies into projects, or study
recurring process or quality problems and try to propose solutions, which may take the form of particular metrics,
tools, or techniques. These groups may also be involved in validation exercises as well as comparative bench-
marking.
Process analysis and R&D activities of this sort can take place within large projects or systems engineering
departments through special assignments, or they may take place within functional departments such as for software
engineering methods and tools, production management, quality assurance, common technology development, or
R&D. Outside consultants can also undertake process analysis and R&D functions for clients. The major
distinction with project activities, however, is that process R&D groups are not concerned with planning and
controlling the development process or outcomes of particular projects. Process analysis and R&D groups within
firms are generally interested in more fundamental questions that come close to what academic researchers in
universities study, though with usually with more of an applied focus that combines concerns for quality, costs, and
practicality.
3 The Development Context
It is relatively easy for researchers and industry experts, quality-assurance specialists, or project managers to define
a set of ideal measurements that they believe would be useful for planning, control, and learning. Even if these
measurements can be satisfactorily validated as being effective for management and process feedback, the context
of the project and the development organization very much affect what kinds of measurements firms or projects
actually use, and what they do with the information that results. Since contextual issues themselves constitute a very
broad topic, this section focuses on some examples taken from Japanese software development organizations, and
discusses what appear to be particularly important contextual parameters:
(1) optimal process for the product;
(2) business characteristics of the project;
(3) development-organization culture.
3.1 Optimal Process for the Product
In Japan's Software Factories, I argued that it was possible to identify a spectrum of software product or system
8
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Table 4: Nikkei Computer Customer Satisfaction Survey Questions
Sampling of Questions asked by Nikkei Computer during 1988-89 in National Surveys, with ratings on a 1
(dissatisfied) to 10 (satisfied) scale.
Systems Systems-Engineering Service
1. Explanation of new products
2. Systems software version-up support.
3. New system configuration support
4. Proposals for solving problems related to improving system efficiency
5. Technical support for software development
6. Technical support for machine security
7. Promptness in responding to requests to fix defects
8. Technical support in communications areas




1. Proposals for system planning and design
2. Understanding of business strategy
3. Knowledge regarding the application
4. Knowledge of industry trends
5. Ease of understanding product documentation
6. Communication ability
7. Application-system development methodology
8. Technical support in communication areas
9. Businessman-engineer morality
10. Total satisfaction
Factors Influencing System Selection
1. Price-Performance
2. Upward compatibility
3. Reliability and fault tolerance
4. Available software
5. Company policy and business contacts
6. Systems engineering support







Source: [3] pp. 58, 462-463
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characteristics for any type of application as well as a corresponding set of process options. These options range
from a craft or job-shop approach, such as a unique, complex system that developers must fully customize or invent
for a single customer; to an application-oriented project for a broad set of general users, as in a personal-computer
applications package; to a more factory-like" approach. What I have described as a software-factory approach in
many ways overlaps with the concept of a structured, well-defined software-development process, where project
managers, developers, quality-assurance staff, and process R&D staff utilize quantitative measurements and
qualitative information, including a store of historical data for baselines as well as current project data, for planning,
control, reuse-promotion, and learning. A problem with this factory-like approach, however, is that it requires
historical data and applies best in cases where current projects are more-or-less similar to past projects, i.e. where
the problem domain and development personnel are relatively stable, and where projects are not trying to write the
equivalent of the first version of a best-selling book.
For systems on the high-end of the spectrum (high' in the sense of relative system cost and innovative
or inventive technical requirements), historical data, like reusable components, are scant or do not exist, because
the requirements or architectures are almost completely new. In these jobs, managers may decide to measure
various aspects of the process to begin creating historical data for future project control or process improvement.
But unless measurement is highly automated, then the resources required to collect data only make sense if
management expects to build similar systems in the future. Since most organizations do build series of similar
systems (estimates of redundancies in system development in Japan and the United States range from 60% to 90%),
measurement usually makes sense as an investment for the future, even if there are no historical baselines. Yet,
as will be discussed below, many company managers and project managers under schedule, budget, and manpower
constraints often do not have or, at least, they often do not allocate resources to tasks such as measurement that
represent an investment which pays off only in the future.
On the bottom end of the spectrum shown in Table 5 managers of application-oriented projects aimed at
producing best-seller packages might also not want to impose a strict measured process on their developers. If the
task is to invent for a broad range of users, and the system can be electronically replicated for thousands or millions
of users, then the development costs are trivial, and it may not be possible or advisable to attempt to plan and
control the cost of development. On the other hand, measurements that affect defects or other forms of quality are
critical, since they affect sales of the system and other products of the same company, and it is costly to replace
products for such a large user base.
Data from various firms indicate that the middle of this spectrum might account for the majority of all
systems built, as well as subsequent versions of full-custom systems or low-end packages. For development
organizations building multiple versions or generations of similar systems, a development process emphasizing
measurement, historical baselines, feedback mechanisms for control and learning, or systematic reusability, make
the most sense technically and economically.
Another implication of this framework is that large systems cannot be built, or cannot be built very well,
in an ad hoc manner, because these require some division, coordination, and then integration of work. Division
of work, as well as coordination and integration, require some degree of standardization in interfaces and probably
in design methods, tools, management practices, and other areas. Thus even producers of high-end custom systems
or of large packages may find that they have to move toward a more standardized process simply to survive, and
this requires measurement and control; and the more continuity or redundancy there is in the tasks they undertake,
the more logic there is in pursuing a measured, controlled, and continually improved process.
These different process options can also exist within a single organization. For example, Hitachi, Fujitsu,
NEC, and Toshiba have elite' in-house development organizations that build large and complex, but relatively
routine, systems, in a factory-like process, with extensive subcontracting of detailed design, coding, and unit-test
work to subsidiaries and subcontractors for the more routine applications. They also use special projects,
laboratories, or specialized subsidiaries for unique or one-of-a-kind systems, and employ software houses for routine
work or small-scale projects that are not economical to do in-house.
It is also important to realize that software and hardware technology are still dynamic. Firms may evolve
from a craft-like approach to a factory-like approach for many of their systems, but then find that technical changes
force them back to a partial craft-like or invention mode at least in the sense that reuse of existing designs or of
historical baseline data is no longer helpful. For example, Hitachi has an historical database of 150 projects from
the mid-1980s that managers use to estimate defects in large-scale basic software and applications systems that run
on Hitachi mainframes. The database, estimation algorithms, and procedures are called the Software Quality
Estimation Systems (SQE) ([3] pp. 188-191). For basic software and for manylarge-scale applications systems,
10
Table 5: Product-Process Strategies for Software Development
Product Type Process Strategy Organization Type
HIGH END:
Unique Designs Meet Customer Require-
(Full Custom, ments & Functionality
"Invention")
High-Priced Hire Skilled Workers CRAFT-ORIENTED
Premium To Design, Build Needed
Products Tools & Methods JOB SHOP
Small To Medium- No Organizational Skills
Size Systems To Perform A Series Of
Similar Jobs Or Do Large
Jobs Systematically
MIDDLE:
Partly Unique Balance Customer Needs
Designs & Functionality With
(Semi-Custom) Production Cost, Quality
Medium-Priced Skilled Workers Mainly SOFTWARE
Products In Design, Standard
Development Process FACTORY
Small To Large- Organizational Skills
Sized Systems Cultivated To Build Large
Systems And Reuse Parts,
Methods, Tools, And People
Systematically
LOW END:
Unique, Mass- Maximize Application
Replicated Designs Functionality For
(Scale Economies) Average User Needs
APPLICATION-
Low-Priced Products Hire Highly-Skilled
(Packages) Workers Knowledgeable ORIENTED
In Application
PROJECT
Small to Medium- No Organizational Skills
Sized Systems To Develop Large Products
Or A Series Of Similar
Products Systematically




an independent quality assurance department needs to give its approval for shipment, and this is far from automatic.
The QA Department's decisions are driven primarily by historical data: whether or not the number of detected
defects in testing equals the projected number, which is based on historical data and quality objectives for the system
being built (Figure 1). However, Hitachi customers are gradually demanding more basic software and
applications for distributed networks of work stations and smaller computers. While many functional requirements
remain the same, the architectures of the small-scale distributed systems are sufficiently different that Hitachi
management has decided not to use the SQE system for these projects until they accumulate a sufficient store of
projects to generate new baseline estimates. For project management (cost, schedule, and manpower estimation),
Hitachi has also had to accumulate separate sets of data and create a version of its project management system for
work-station software. In addition, reusable components that made it relatively simple to build semi-customized'
versions of systems that run on mainframes are also not completely transferable to distributed work-station-based
systems, hence, estimates of productivity and quality affected in the past by high reuse rates are no longer accurate
for these new systems. Fujitsu, NEC, IBM, and other mainframe software producers around the world have
undergone similar transitions, although it is primarily a matter of time before they update their historical databases.
3.2 Business Characteristics of the Project
Table 5 refers to management decisions to adopt variations in process standardization, control, reusability, divisions
of work, and other process elements because of basic product characteristics. In practice, however, for economic
and contractual reasons, not all of the projects where measurement and control through historical baselines are
technically possible will be measured and controlled with the same degree of intensity. In other words, even the elite
Japanese programming organizations will select, for business reasons, which projects receive the 'best-practice"
process and which do not. Part of the rationale for such variations is that, at least in Japanese organizations, much
of the data-collection and analysis process is not automated, and thus requires considerable work-hours. In addition,
management requires the best-practice projects to devote considerable time to reviews, testing, problem-solving,
and other quality-assurance activities; for economic, technical, or scheduling reasons, certain types of projects may
curtail these activities and the measurement or analysis work they require.
For example, in applications development, Hitachi managers identify two types of projects: One type are
customer in-house or private' applications, used internally only by the customer, such as systems for inventory
management or hospital information management. A second type are 'public' applications where there might be
one customer but the system has many end-users or a high possibility of affecting many end users. These include
systems such as for stock exchanges, on-line banking, and reservations (Table 6).
Hitachi managers apply a higher level of control for public systems. Members of the QA Department join
these projects from the beginning, and work closely with project members to assure quality of the development
process through reviews and the quality of the end product by reviewing test plans and performing some independent
tests. Hitachi manages these high-priority public systems in the same way as basic software, and allows the QA
Department to take on some of the responsibility for quality assurance. The goal is essentially to deliver systems
with zero defects, and management chooses to organize and invest in an independent QA or inspection department
to assist projects.
The private, internal-use systems require a lower level of inspection because they do not need to be zero-
defect. These are projects where the impact of a software failure is minimal on the customer or on society, and
where there is only a small number of users. Hitachi will curtail some control and inspection activities to reduce
short-term development costs, while also believing that, in the long term, the small number of users will mean
relatively few bugs will be found in the future. Hitachi will deliver a system to the quality (reliability) specifications
required by the customer, which is usually decided along with the cost of the total system, since testing time is a
major component of reducing defects. For customers without specific quality requirements from the customer,
Hitachi delivers a level of quality that the project manager, with the agreement of the QA Department, feels is
appropriate given the price the customer has agreed to pay for a system. The QA Department monitors negotiations
between project managers and customers on price and quality issues, although project managers have de facto
control over these kinds of projects. Part of the reason for this behavior is that, in contrast to basic software or
public systems, for the private in-house systems, ownership rights rest with the customer, and customers generally
fix their own bugs after a set period.
NEC, Fujitsu, and Toshiba make similar kinds of distinctions in their applications projects, and vary
12
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accordingly what they measure and how closely they attempt to review and control the development process and
the quality of final products. For example, Toshiba's Fuchu Works, which builds a variety of process-control
systems, classifies its projects into three categories -- A, B, and C -- depending on several contextual factors, as
quoted in Table 8. The A-category' systems are comparable to Hitachi's public systems, which have many end-
users, like an on-line banking system, or where a major failure in a software control system (such as in a nuclear
power plant or chemical plant) can have disastrous social consequences.
There are other examples of areas where Hitachi makes different decisions depending on the project
categorization. Again, Toshiba, as well as NEC and Fujitsu, make similar kinds of decisions.
One area is the extent of independent system testing. The QA Department in Hitachi's applications
development division operates its own testing facility called the SST (System Simulation Test) Center. This has a
staff of approximately 100 engineers, which develop and conduct tests and build testing tools. The facility is used
by Basic Software Division also in that they test operating systems with applications programs on Hitachi hardware.
While the SST is a special phase of testing that comes after system test done by project systems engineers, Hitachi
puts only about 10 % of the applications systems it develops through the SST Center, because this is expensive. The
QA Department selects which 10% of systems to put through SST. The 10% are usually totally new' software
products, such as new packages or new private/internal software, or public systems with high reliability
requirements.
Another area is the extent of total QA activities. Hitachi allocates from 3% to 10% of project manpower
to QA activities, which includes the cost of QA Department staff working with particular projects (development plan
audits, reviews, quality audits, customer service, and special testing) as well as the quality activities of project
personnel such as participation in reviews. These percentages do not include system and integration test work done
by the systems engineers. This does include SST work. In basic software, the common figure for QA activity
allocations is 10% of project manpower, including more extensive product testing done by the QA Department. In
applications, the 10% allocation occurs mainly for the large-scale public systems, and 3% for the internal-use
systems. Percentages are affected by the number (and position) of people who attend reviews and the amount of time
they spend, as well as the amount of time spent by the QA Department in their regular activities of test planning,
special testing, problem analysis, and customer support.
A third example is the extent of independent QA or inspection department authority. For internal/private
as well as public systems, Hitachi project managers have access to and are required to use data from past projects
for scheduling as well as for quality targets, although quality targets are adjusted to customer specifications and
prices. The QA Department is aware of the customer requirements and contract price for the system, and is
supposed to take these factors into consideration, rather than seek absolute quality levels such as zero defects for
these kinds of systems.
In basic software, the QA Department has final authority on determining shipment of a product. There are
few disagreements with project managers in the cases of systems where there is extensive historical data, primarily
number of bugs detected and fixed in system test versus projected and targeted numbers. For new systems or
systems with many new features, the historical projections may be inaccurate, and the quality targets require
considerable negotiation among division management, project management, and the QA department.
In applications projects, formally, the QA Department has the authority to stop shipment on all systems,
and does occasionally do this even for in-house private systems if QA people are not satisfied with the quality of
the system. If QA people are not satisfied but the project manager argues that a system has met the customer
requirements and the customer wants it, the QA manager will check directly with customers that this is the case
before approving shipment. For all but the newest systems, the QA Department has historical data that allows it
to estimate how many bugs remain in a system (see Figure 1). If the customer accepts this situation, then the
department will agree to ship. The contract will determine who pays for fixing bugs over what period of time.
In the case of public systems, as in basic software, quality targets are driven by historical data and
experience. The QA Department collects data that comprise the guidelines, and project managers make the actual
decisions on targets at particular stages, as with in-house/private systems. However, the guidelines are relatively
clear, and project managers cannot set goals far from the guidelines. Their plans are also closely checked by the
QA Department. If QA people feel a project manager has set quality objectives that are too low and the project
manager does not want to change them, the QA manager will go to the department manager or the factory manager.
The QA Department also has much clearer and absolute authority on shipment for the public systems.
There appear to be few cases where project managers conflict seriously with the QA Department on public
systems, where goals are pretty much data driven. There is more opportunity for disagreements with the
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Figure 1: Hitachi Quality Target Managenent




Table 6: Hitachi Applications Categorization
(1) Customer in-house (private') applications, used internally only by the customer.
Comments: Software failures are not critical for the customer or for
society, and the small user base means few errors are likely to
be found in the future, so less intensive reviews, testing, and
independent inspection is needed.
Examples: inventory management, hospital information systems.
(2) Customer with many end-user ("public') applications or used by the customer
to service end users.
Comments: Software failures are potentially critical for the customer or
for society, and the large user base means many errors are
likely to be found in the future, so intensive reviews, testing,
and independent inspection is needed.
Examples: stock exchange, on-line banking, reservations systems.
Source: Personal interviews at Hitachi Information Systems Development Center, 4 August 1992,
with Yasuo Yoshida, Dept. Mgr., Quality Assurance and Inspection Dept.; Katsuyuki
Yasuda, Dept. Mgr., Software Engineering Department; and Takamasa Nara, Deputy
Dept. Mgr., Quality Assurance and Inspection Dept.
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Table 7: Toshiba Applications Categorization
1) The level of the system's influence on society, our customers, and on our own
business;
2) The level of risk involved, depending on:
a) our technical experience in the system to be developed;
b) the number of new items that must be developed;
c) the amount of modification to the existing system that is to be
renovated;
d) the size and complexity of the system;
e) the urgency of the product's delivery date and system acceptance date;
f) the tightness of available project funding.
In the beginning of each project, we assign a management-level ranking that has been
determined using the above criteria. There are three ranks: A, B, and C. Compulsory
attendance by each level of managers and specialists at design reviews and internal acceptance tests
are defined based on this rank classification.
Source: [9] p. 383
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internal/private systems, where project managers are given more authority, and QA plays more of a role of setting
guidelines. However, QA people recognize that public systems have different reliability requirements than private
systems or non-critical systems, and that business decisions have to be made sometimes that are compromises with
quality, but only for one-user, non-critical internal/private systems.
33 Development-Organization Culture
In addition to the product, process, and project characteristics described above, there is a hierarchy of cultural
influences that affect to what extent companies attempt to use measurement for planning, control, and learning:
(1) national culture (weak influence);
(2) company culture (strong influence);
(3) product division culture (stronger influence).
Discussions of Japanese software development practices might indicate to some people that characteristics
of the Japanese people, including how they are educated in general, or how they expect managers, workers, and
customers to behave, make it easier to introduce and utilize measurements or even a factory-like process in software
development. This may be true. Japanese customers demand highly reliable products; in response, companies have
developed elaborate mechanisms to root out errors and causes of errors, using quantitative and qualitative methods.
Even Japanese high schools teach basic statistics, and even blue-collar workers in most manufacturing industries
are required to record, analyze, and monitor performance, and then take corrective action if necessary and as
indicated by simple statistical data. It also appears that the culture of software programming in Japan is somewhat
different than in the United States or Europe, with many managers and engineers viewing this more as a production
activity, rather than as an art or craft.
Yet there are variations among Japanese managers, engineers, and firms, especially when comparing the
large computer manufacturers, who also develop most of the basic software and large amounts of applications
programs in Japan, to smaller software houses that may have no defined process of their own. In addition, there
are many non-Japanese firms that measure intensively and use quantitative data for management control as well as
for process improvement. This suggests that company culture, as well as the cultures of particular product
divisions, play an even more important role in determining the context of the project than the national culture.
Variations within firms sometimes exist as the result of a rational selection process, such as technical
differences in reliability requirements, system complexity, or customer contracts. Other times, however, variations
may be the result simply of chance, history, timing -- such as different stages of maturity -- or bad management.
For example, Hitachi and Toshiba have long histories as electrical equipment and heavy machinery manufacturers,
and they brought into their software development operations in the 1960s and 1970s managers with hardware
backgrounds or backgrounds in inspection who believed firmly in process aad product measurement as well as the
collection of historical data and active use of this data. Fujitsu and NEC followed the lead of Hitachi as well as
IBM, attempted to meet rigorous quality standards set by NTT for switching systems, and, under the influence of
insightful managers, introduced rigorous standards into their basic software operations, which then influenced
gradually how other parts of the company developed software.
But while Hitachi more-or-less applied the same practices started in basic software to applications (both
areas were managed within the same software factory organization from 1969 until 1985), NEC and Fujitsu exhibit
more variations. Applications in general are controlled less than basic software, and neither company utilizes an
independent quality assurance or inspection department to determine product shipment. Both companies have
independent QA or inspection departments that collect data and make this available to project managers for
reference, but managers in Fujitsu and NEC both complain that the performance of their applications projects in
terms of cost, schedule, or quality management is not as predictable and thus not as well controlled as in Hitachi.
The NEC and Fujitsu approaches may be lower in cost during the short run but higher in cost over the long run
or for unusually complex projects.
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4 Conclusions
The discussion above reflects an unfortunate reality. It is naive to expect a consensus to emerge easily within even
a single organization, let alone within an entire industry or among a set of different actors or observers, regarding
what to measure and control in software development. The perspective of senior managers, project managers, QA
or inspection personnel, marketing and customer service groups, and researchers from companies or academics can
be very different. Different types of systems and customers, as well as different company and division cultures,
also may have an enormous impact on how projects use data for planning, control, and learning.
Top management, for example, may not have the foresight to act for the long term and may react to high
software costs by pressuring project managers even more on current projects; this, in turn, makes it more difficult
for project managers to escape the pressures of short-term schedules and budgets. Top management may also not
allocate the resources needed for effective metrics, QA, or process R&D programs. Within projects, engineers may
not want to be measured or to collect data that is needed for effective planning, control, and improvement, or for
bench-marking. Hitachi, for example, tests its programmers and records their scores for project planning and
estimation purposes. But many software personnel do not like to be treated in this manner, even in Japan, and
academic researchers as well as company researchers may not be interested in metrics or technologies that project
managers and engineers see as practical or immediately beneficial at a reasonable cost. Improved tools,
techniques, and metrics, and more automated or unobtrusive data collection and analysis, will solve some of these
difficulties in time. But it is also important to try to create a culture of measurement where projects collect,
analyze, and use data primarily to improve quality and overall efficiency. This will require identifying and assisting
weak project members or weak projects, which will provoke some resistance; and there is only a subtle distinction
between using measurement for improvement and using it for control. But companies need to make these
distinctions because there is a larger danger: that managers and engineers can become paralyzed by these debates
on resource allocations or the search for perfect' metrics to the point where projects measure inconsistently or
measure nothing at all. Either option makes it almost impossible to learn because companies must establish a
quantitative baseline from which to improve.
Part of the resistance to measurement relates to an old quality-management debate that centers around the
issue of whether a company can "build-in' rather than inspect-in' quality. In industries such as automobiles,
Japanese managers in the 1950s and 1960s made all production workers serve as inspectors of the previous person's
work, and taught workers how to use simplified statistical control techniques. Companies thereby were able to
eliminate large inspection or QA departments, eliminate large amounts of rework, and improve productivity as well
as quality. Japanese firms also extended the concept of quality circles and quality-improvement activities to
engineering departments, research departments, and all other white-collar jobs [4]. But, in software development,
to what extent can we build-in quality while eliminating or drastically reducing time spent in outside reviews,
independent testing, and other forms of inspection? Can software developers measure and control themselves, or
is software development a different kind of activity from what we see in other industries? Or is this combination
technical and business decision, reflecting the nature of the system, the specific user requirements, the developer's
general process, the likely amount of profit from the project, and other factors?
The Japanese, who are innovators and experts in quality management, seem to be playing it both ways
technically and to let business as well as technical decisions determine what they actually do in a given project.
Companies allocate many hours to personnel training in common development methods, to problem-solving meetings
and reports, to reviews, and other activities that project personnel plan and do to assurance a high level of quality
in their work. But Hitachi and Toshiba, in both basic software and applications, as well as NEC and Fujitsu at least
for basic software, also believe that short-term pressures of schedules and budgets make it difficult for project
managers and developers to take adequate care in designing, testing, documenting, reviewing, and doing other tasks
not directly related to building and delivering code. Therefore, managers in these companies, for their most critical
projects - basic software and large public' systems - insist on having independent departments measure as well
as monitor the quality of the development process and the quality of the final product. For less critical projects,
they will vary how carefully they manage. The ideal approach is not to have to manage very much and to build-in
quality every time, but no one has yet reached this ideal. In the interim, projects must continue to measure, control,
inspect, and test to the extent that this is economically and technically practical, as well as important to the user.
At the same time, and with the help of process researchers, companies must strive to reduce the amount of time
and effort they spend in measurement and control activities.
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